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Attachment A: DON GW Progress Tracker

Projects Online by the End of CY17

6/28/2017

Project Name N Engagement Entity MW (DC) Award Date FY Online
DVP RE Purchase Dominion Virginia Power 25 Sep-15
MCB Lejeune PV Array Duke Energy 17 Feb-15
Hawaii PPV Forest City, SolarCity 15 =
Existing renewable energy Multiple 96 Various
China Lake Solar PV SunPower 13.78 Sep-12
NSB Kings Bay PV Array Georgia Power (Southern Co. subsidiary) 42 Jul-15
Off-Site RE Purchase (WAPA) WAPA and Sempra U.S. Gas & Power 210 Jul-15
NSA Crane PV Array Duke Energ 24 Dec-15

CY 16 Total DON Online 442.78

REPO Projects Under Construction

Project Name Engagement Entity MW (DC) Award Date
OLF Saufiey PV Array Gulf Power (Southern Co. subsidiary) 68.7 Oct-15
OLF Holley PV Array Gulf Power (Southern Co. subsidiary) 53.8 Oct-15
NCBC Gulfport PV Array Mississippi Power (Southern Co. subsidiary) 4 Jan-16
MCAS Yuma Opportunity Arizona Public Service - Oct-15
MCLB Albany PV Array Georgia Power (Southern Co. subsidiary) 44 Dec-15

MW Under Construction 170.5

REPO Procured Projects

Project Name Engagement Entity MW (DC) Award Date
NSA MidSouth PV Array Tennessee Valley Authority 12 Apr-16
NAS Oceana PV Array Dominion Virginia Power 21 Jul-16
West Loch Power PV k iian Electric 28 Jul-16
Guam PV Array Guam Power Authority 38 Sep-16
NB Ventura County RE Opportunity UniEnergy Technologies 6 Oct-16
NAS Lemoore PV Project Recurrent Energy 167 Oct-16
NWS Seal Beach RE Opportunity Recurrent Energy 0.5 Oct-16
JBAB PV PPA SunPower 6.5 Dec-16
EXWC ESPC/UESC Various 13.06 Various
NWS Earle R ble Energy 18D 28 1-Mar-17
NAS Meridian PV Array Tennessee Valley Authority 6 May-17

Executed Agreements / Contracts 326

Project Name - Engagement Entity MW (DC)
Hawaii Solar MAC Pacific Energy Solutions LLC 17 Jul-14
NAVFAC PPV Housing Multiple 46 -
Capital Solar Challenge WGL 1 Nov-15

Total Other DON RE Procured / Under Construction 63
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